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HATURE OP FROPOSALS

Install provisions for System VI Components and wiring in two System 124
Aatehes. Installation to be sceonrplished at the factory.

System VI Components and wiring te be installed and checked in the field. First
provisions installation to be msde during fabrication of Second System 1124 Hastet.
Hateh presently in service to be returned to factory for installatfen of System V]
provisions after receipt of sectmd Hatah.

This change has no affeect oc the perwanent wedght or C.0. location of the Alroreft.

NOTE: Ve are progseeding on : verbal : Go-Ahead datad AT
1-22-64 in respence to ST

COST BREAKDOWN:

A. Installation of System VI in One
Contractor Modifled (C-)) 1124 Hateh :
(5P-1923) 25X1

B. Installation of System VI in One
Customer Modified 11R2A Hatoh
{gpr-190%)

Total ECT Cost

NOTE: No Flight Testing ineluded in thia Proposal.

SCHEDULE ¢
Contractor modified 1124 H‘tc‘h shivped to Customer with System VI

yrovisions for Customer installatiom of Equipment. Installstion
of Systen VI provisions complete € wemeka sfter receipt of Hateh.
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